Parcel G HPNS Weekly Progress Report Meeting Agenda
May 25th, 2020

Conference Call
Call-in: 1-866-715-1957
Passcode: 6162227#

1:00 - 1:30pm

Weekly Progress Reports Recap:

e Remobilization efforts have begun as of April 28" and will continue through by May 24", 2021.
e May 24™ - 28" equipment and instrument set up, site inspections, radiological processing
and/or excavations to occur late in the week.

Topics to Discuss:

1. Field Work Remobilization
2. 5r-90 Results
3. Miscellaneous
a. June 1st Meeting
b. Parcel G aggregate import this week
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Current Week and Two Week Look Ahead*

Parcel G Remedial Action
Former Hunters Point Naval Shipyard, San Francisco, CA
CTO N6247318F5065

Contract N62473-17-D-0006

new p

g
¢ Refresher training for returning
personnel
e Instrument set up
¢ Equipment

inspections/incoming scans

¢ No fieldwork (Memorial Day)

¢ Maintenance of BMPs

¢ H Street Detour
Asphalt/Concrete Removal
RS8Y pad construction
Excavation of TUs 77, 79, 97,
100, 101

Radiological Surveys

RSY Pad Soil Sampling
Import rock

Backdill TU 98, 107, 108, 153
Air Sampling and Dust
Monitoring

EPA Site Visit

p

e Equipment
inspections/incoming scans

o EPA Site Visit

e DTSC Site Visit

5/31/2021
Monda

Tuesda

e Maintenance of BMPs
H Street Detour
Asphalt/Concrete Removal
RSY pad construction
Excavation of TUs 77, 79, 97,
100, 101
Radiological Surveys
R8Y Pad Soil Sampling
Import rock
Backfill TU 98, 107, 108, 153
Air Sampling and Dust
Monitoring
EPA Site Visit

B/7/2021
Monday

Tuesday

e Maintenance of BMPs

e H Street Detour
Asphalt/Concrete Removal
RSY pad construction
Excavation of TUs 77, 79, 97,
100, 101
Radiological Surveys
RS8Y Pad Soil Sampling
Import rock
Backfill TU 98, 107, 108, 153
Air Sampling and Dust
Monitoring
e EPA Site Visit

e DTSC Site Visit

p

e Equipment
inspections/incoming scans
e EPA Site Visit

Wednesday
e Maintenance of BMPs
H Street Detour
Asphalt/Concrete Removal
RSY pad construction
Excavation of TUs 77, 79, 97,
100, 101
Radiological Surveys
RSY Pad Soil Sampling
Import rock
Backfill TU 98
Air Sampling and Dust
Monitoring
EPA Site Visit
¢ DTSC Site Visit
Wednesday
e Maintenance of BMPs
H Street Detour
Asphalt/Concrete Removal
RSY pad construction
Excavation of TUs 77, 79, 97,
100, 101
Radiological Surveys
RSY Pad Soil Sampling
Import rock
Backfill TU 98
Air Sampling and Dust
Monitoring
EPA Site Visit

P

Equipment
inspections/incoming scans
Excavation of TUs 77, 79, 97,
100, 101

o CDPH Site Visit

5/3/2021
Thursday

o CDPH Site Visit

6/10/2021
Thursday

o CDPH Site Visit

up

Equipment
inspections/incoming scans
Excavation of TUs 77, 79, 97,
100, 101

¢ Radiological Surveys e Radiological Surveys

e RSY Pad Soil Sampling ¢ RSY Pad Soil Sampling

e Import rock ¢ Import rock

s Backfill TU 98 e Backfill TU 98

¢ Air Sampling and Dust ¢ Air Sampling and Dust
Monitoring Monitoring

¢ EPA Site Visit e EPA Site Visit

G4/2021
Erida

¢ Maintenance of BMPs e Maintenance of BMPs

¢ H Street Detour e H Street Detour

e Asphalt/Concrete Removal ¢ Asphalt/Concrete Removal

¢ RS8Y pad construction e RSY pad construction

e Excavation of TUs 77, 79, 97, e Excavation of TUs 77, 79, 97,
100, 101 100, 101

¢ Radiological Surveys e Radiological Surveys

e RSY Pad Soil Sampling ¢ RSY Pad Soil Sampling

¢ Import rock e Import rock

o Backfill TU 98 o Backfill TU 98

¢ Air Sampling and Dust ¢ Air Sampling and Dust
Monitoring Monitoring

s EPA Site Visit o EPA Site Visit

5/11/2021
Friday

¢ Maintenance of BMPs e Maintenance of BMPs

¢ H Street Detour e H Street Detour

¢ Asphalt/Concrete Removal ¢ Asphalt/Concrete Removal

¢ RS8Y pad construction e RSY pad construction

e Excavation of TUs 77, 79, 97, e Excavation of TUs 77, 79, 97,
100, 101 100, 101

¢ Radiological Surveys e Radiological Surveys

e RSY Pad Soil Sampling e RSY Pad Soil Sampling

¢ Import rock e Import rock

o Backfill TU 98 o Backfill TU 98

¢ Air Sampling and Dust e Air Sampling and Dust
Monitoring Monitoring

s EPA Site Visit o EPA Site Visit

6/5/2021
Saturda

No fieldwork

5/6/2021
Sunday

No fieldwork

Bi12/2021
Satlrday

No fieldwork

5/13/2021
Sunday

No fieldwork

*Subject to change based on field conditions. Schedule changes will be communicated to the agencies, and will not preclude work from proceeding.
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